

Appendix F

Out-Years Description of Work

Out-Years Description of Work for YEARS 3 - 6
Name of Installation

Overview: A summary of the environmental restoration activities expected to occur at the installation during YEAR 3 through YEAR 6.

Goals: A summary of the goals to be achieved through the expected environmental restoration program at the installation.

Public Health and The Environment: Expected results of the environmental restoration over the period of YEAR 3 – YEAR 6.

Summary Status of Cleanup Activity: The expected status of cleanup by the end of the YEAR 3-6 period. Will cleanup be 100% completed? Will property be transferred?

State Project Manager _____ Date _____

DOD Project Manager _____ Date _____

Date of Plan or Update _____

SAMPLE
Out-Years Description of Work for YEARS 3 – 6
Tahuya AFB

Overview: AFB Tahuya's restoration program is conducting cleanups at six sites. Based on the installation's schedule for YEAR 1 and YEAR 2, at the beginning of YEAR 3, the installation will have Sites 1 and 2 in long-term operation (LTO), Sites 7a and 8a in the site investigation (SI) phase, Site 7b in the remedial design phase, and Site 8b in the remedial action phase (RA). Long-term monitoring (LTM) and public involvement/community outreach through the installation's Restoration Advisory Board (RAB) will be ongoing elements of the environmental restoration program.

Goals: The program's goals for the are:

- To protect human health and the environment through LTO at Sites 1 and 2.
- To protect human health through LTM at residential wells W-1 and W-2.
- To reach construction completion for Sites 7 and 8, and move them from RD/RA into LTO.
- To complete a treatability study at Site XYZ, and move the Site from SI to LTM.
- To remove the contaminant source at Site ABC, and issue a Determination of No Further Action.
- To ensure the effectiveness of the selected remedies through evaluation of LTM.
- To provide opportunities for public involvement, commensurate with the declining level of activity in the restoration program, through the RAB.

Public Health and The Environment: At the end of YEAR 6, cleanup actions are expected to have virtually eliminated the adjacent residents' risk of exposure to contaminated groundwater migrating off the installation. Installation residents' and workers' risks of unacceptable exposures to contaminants will be reduced significantly.

Summary Status of Cleanup Activity: The majority of cleanup work at the installation is expected to be completed late in the YEAR 5 or YEAR 6.

State Project Manager _____ Date _____
DOD Project Manager _____ Date _____

Date of Plan or Update _____

Note: This plan is provided as an example. States and Services will complete the Cleanup Plan to a mutually agreeable level of detail.